

C O N F I D E N T I A L

20 October 1983

MEMORANDUM FOR: Deputy Director for Administration

FROM: Daniel C. King
Director of LogisticsSUBJECT: Report of Significant Logistics Activities for
Period Ending 20 October 1983 1. Progress Report on Tasks Assigned by the DCI/DDCI:No tasks assigned during this reporting period. 2. Items or Events of Major Interest that have Occurred During the Preceding Week:a. New Building Project Office Activities:

Roads - On 17 October 1983, the design consultant to the Virginia Department of Highways and Transportation officially began work on the roads study.

Community Relations - On 13 October 1983, at the request of local citizens, the Chief and Deputy Chief of the New Building Project Office met with citizen representatives to discuss Agency parking. While a number of citizens still have concerns regarding possible overflow parking on the streets, the adversarial relationship noted in June was not present. The discussion that was held was both rational and objective.

Sewage Station Upgrade - Tentative agreements have been reached with Fairfax County whereby the Agency will deliver a design and funding to the County for the pumping station improvements. The County will then contract and manage the work.

b. Ames Building Lobby: Approval has been given by the owners of the Ames Building for upgrading the lobby. No date has been set for starting this project.

C O N F I D E N T I A L

C O N F I D E N T I A L

SUBJECT: Report of Significant Logistics Activities
for Period Ending 20 October 1983

c. Northeast Entrance - Headquarters: On 18 October 1983, Office of Logistics (OL) representatives held a preconstruction meeting with Tri State, the company awarded the contract to modify the existing doors for the handicapped at the Northeast entrance. The nonelectrical doors on the left side of the entrance will be replaced with electrical doors to accommodate the handicapped. Work is scheduled to begin on 31 October 1983.

d. Deputy Directorate of Intelligence (DDI) Buyout of NBI Equipment: A meeting was held between OL, ODP, and DDI regarding the possibility of purchasing the entire population of NBI hardware and software within the DDI. Analysis of a previous NBI buyout proposal indicated that the proposal was not as attractive as was anticipated. Several issues are currently being pursued before any further buyout proposals can be examined. Among these issues are, (1) purchase of current models of NBI equipment in the DDI, (2) purchase of upgraded NBI models and, (3) conversion to the Agency standard Wang. A follow-up meeting will occur on Friday, 21 October 1983.

C O N F I D E N T I A L

C O N F I D E N T I A L

25X1 SUBJECT: Report of Significant Logistics Activities
for Period Ending 20 October 1983

25X1 3. Significant Events Anticipated During the Coming Week:

25X1 None.

25X1

for Daniel C. King

C O N F I D E N T I A L